
































































































































































































































































































































































 

 
P.O. Box 955, Chino Hills, California 91709, 909-631-1537, office@omnis-consulting.com 

September 28, 2018 
 
Ms. Delia Rubio 
Rainbow Municipal Water District 
Engineering Department 
3707 Old Highway 395 
Fallbrook, CA 92028 
 
 
Subject: PROPOSAL TO PROVIDE ENGINEERING SERVICES FOR 

MISCELLANEOUS PIPE RELOCATION DESIGN 
 
Dear Ms. Rubio: 
 
Omnis Consulting Inc. (OCI) is pleased to present this proposal for engineering and design 
services for the subject water main improvements. OCI is uniquely qualified to meet the 
District’s needs for this pipe relocation project. Our team has extensive experience with similar 
water pipeline relocations and we are well-versed in designing around existing physical 
constraints similar to those found on this project. As required by the Request for Proposals (RFP) 
for this project, OCI attests to the following statements: 
 

The RFP issued by the District for this project shall be incorporated in its entirety as part 
of OCI’s proposal. 
 
The RFP issued by the District for this project shall will jointly become part of the 
Agreement for Professional Consultant Services for this project when said Agreement is 
fully executed by the Consultant and the President of the Board of Directors of the 
Rainbow Municipal Water District. 
 

We look forward to opportunity of working with you and the District on this vital and 
multifaceted project. We have the resources in place to meet the District’s needs and we are 
ready to begin work immediately with your authorization.  I can be reached directly at 909-631-
1537, or nzemla@omnis-consulting.com, should you have any questions or require additional 
information regarding this proposal. 
 
Sincerely, 
 
Omnis Consulting Inc. 
 
 
Noel Zemla, PE 
President 

Page 153 of 270

mailto:nzemla@omnis-consulting.com


 

 
P.O. Box 955, Chino Hills, California 91709, 909-631-1537, office@omnis-consulting.com 

TABLE OF CONTENTS 
 
 
EXECUTIVE SUMMARY ...........................................................................................................1 
 
PROJECT DESCRIPTION .................................................................................................. 2 - 15 
 
IDENTIFICATION OF PRIME CONSULTANT ....................................................................16 
 
IDENTIFICATION OF SUBCONSULTANTS ........................................................................16 
 
PROJECT ORGANIZATION AND PROJECT TEAM EXPERIENCE ...................... 17 - 19 
 
STATEMENT OF QUALIFICATIONS............................................................................ 20 - 22 
 
RESOURCE ALLOCATION MATRIX ...................................................................................23 
 
FIRM’S LOCAL EXPERIENCE ...............................................................................................24 
 
CREATIVE ALTERNATIVES ..................................................................................................24 
 
ADDITIONS OR EXCEPTIONS TO THE DISTRICT’S RFP ..............................................25 
 
 
APPENDIX – RESUMES 
 
 
 
 
 

Page 154 of 270



 

 
Page 1 of 25 

 
P.O. Box 955, Chino Hills, California 91709, 909-631-1537, office@omnis-consulting.com 

EXECUTIVE SUMMARY 
 
Omnis Consulting Inc. (OCI) is pleased to present this proposal to Rainbow Municipal Water 
District for the analysis and design of the four (4) water main relocations (Disney Lane, Eagles 
Perch, Via Vera north of West Lilac Road, and Sagewood Road) and the analysis and design of 
water main improvements on Gird Road at the Fallbrook Oaks subdivision (Gird Road at Mary 
Lewis Drive and at Sarah Ann Drive) to connect the subdivision to a lower pressure zone. 
 
Our proposal contains OCI’s understanding of the District’s intended project scope for each of 
the five (5) water main improvement locations. Our understanding of the project scope at each 
location was derived from closely evaluating the information provided in the District’s RFP, our 
field reconnaissance, research of the District’s available as-built plans, and discussions with 
District staff. Our proposed scope of work includes meeting and coordinating with District staff; 
research and data gathering; coordination with affected utility owners; aerial and ground survey 
of each project site; property research and title reports and coordination with the District’s Right-
of-Way Coordinator; field reviews and identifying physical constraints; utility potholing; 
geotechnical investigations at each project site to evaluate soil corrosivity; preliminary and final 
improvement plans and specifications; and design services during construction. 
 
OCI’s team includes three (3) subconsultants. KDM Meridian will provide aerial surveys of each 
location along with detailed ground survey along proposed pipeline alignments and points of 
connection. KDM Meridian will also perform all property research, including providing 
preliminary title reports, and prepare legal descriptions and plats for easements required by the 
project. LOR Geotechnical Group will perform borings at selected locations for each project 
location and will provide an analysis of the soil corrosivity and recommendations for corrosion 
protection of the new pipelines. LOR will also provide pavement and soil characteristics at each 
boring. Ultra Engineering Contractors, Inc. will perform potholing of existing utilities that cross 
the proposed pipeline alignments for use in the design of the pipeline profiles and coordination 
with affected utility owners. 
 
Our proposal provides a detailed approach to each step in the design process. At OCI, we firmly 
believe that the initial step in the successful design of any improvement project is listening and 
understanding what the owner’s expectations are for the project. Although we feel we have 
performed a thorough preliminary investigation of the five (5) project sites and have developed 
our understanding of the project goals and objective, we know there are always special 
conditions unique to each project. We have found that the staff that is charged with operating and 
maintaining the improvements inevitably has invaluable insight into potential project issues and 
practical solutions to current and potential maintenance and reliability problems with the system. 
In the case of a water main relocation project such as this one, the knowledge and history of the 
water maintenance crews are irreplaceable. 
 
As demonstrated in our proposal, OCI has extensive experience in analyzing and designing water 
main relocations and improvements of similar complexity to this project. OCI’s team has a long 
and successful professional history of meeting and exceeding our client’s expectations. 
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 PROJECT DESCRIPTION 
  
Our proposal demonstrates OCI’s clear understanding of the District’s objectives in relocating 
the four (4) water mains from poorly accessible private drives, across fields, and adjacent to 
private residential structures. The water mains will be relocated to public roadways and private 
drives where the District will have proper access for operation and maintenance of their 
facilities. Separate from the four (4) water main locations, the water mains serving the Fallbrook 
Oaks subdivision along the easterly side of Gird Road will be disconnected from the current 
higher pressure zone and reconnected to a lower pressure zone west of Gird Road. 
 
OCI is uniquely qualified to design these improvements for the District because of our extensive 
experience in the design of water main relocations. We have developed a Scope of Services that 
will achieve what we understand to be the District’s goals for each project location. However, 
from our experience in the design of improvements similar to this project, we know constraints 
and unusual situations will arise during design development that will require unique solutions 
and details. We pride ourselves in developing practical and permanent solutions and working 
closely with the staff that take over the operation and maintenance of the improvements after 
construction is complete. 
 
Below is a very general overall vicinity map of the Bonsall/Fallbrook area showing the proximity 
of the five (5) project locations. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
On the following pages are brief descriptions and our understanding of the goals and objectives 
for each of the five (5) project locations followed by our proposed Scope of Services. We 
modeled our Scope of Services from the “Project Scope of Services” found in the District’s RFP. 
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P.O. Box 955, Chino Hills, California 91709, 909-631-1537, office@omnis-consulting.com 

DISNEY LANE RELOCATION 
 
This project location will include the construction of approximately 1,400 LF of new water main 
along Gopher Canyon Road between Disney Lane and Margale Lane and the abandonment of 
existing 4-inch ACP and 6-inch CML&C water mains located on private drive and between 
private structures. The new water main will connect to the existing 8-inch CML&C pipes along 
Gopher Canyon Road. 
 

 
 
We propose one (1) soil boring along the new water main alignment to assess the soil 
corrosivity, record the existing pavement section thickness(es), and determine other soil 
parameters. Since Gopher Canyon Road is a public roadway, an encroachment permit from the 
County will be required for our soil boring and utility potholing activities. 
 
Since the new water main will be constructed in the public right-of-way, we do not anticipate 
needing any easements granted to the District. However, we do anticipate easements being 
required between property owners for the new service laterals. The water meters should be 
relocated to the public right-of-way, or within an existing District easement on Disney Lane or 
Margale Lane. In this configuration, the new service laterals would become the property of the 
homeowners from the backside of the meters to the homes. We anticipate a minimum of four (4) 
landlocked parcels will require easements for the service laterals. Depending on the routing of 
the service laterals four (4) to six (6) private easements may be required. For the purpose of 
preparing the scope for this proposal, we have assumed eight (8) preliminary title reports will be 
required and legal descriptions and plats for six (6) private easements will be prepared. 
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EAGLES PERCH RELOCATION 
 
This project location will include the construction of approximately 1,050 LF of new water main 
within an easement along Eagles Perch Lane north of Camino del Rey (approximately 350 LF of 
new pipeline and approximately 700 LF of upsizing from 6-inch to 8-inch pipe) and 
approximately 450 LF within an easement along a private drive north of the Camino del 
Rey/Virgin Islands Road intersection. The existing 4-inch water mains that traverse the project 
area in the east-west direction will be abandoned. The new water main in Eagles Perch Lane will 
connect to the existing 14-inch CML&C water main in Camino del Rey. The new water main in 
the easement east of Eagles Perch Lane may connect to the existing 6-inch CML&C pipe at 
Virgin Islands Road, or connect directly to the existing 14-inch CML&C in Camino del Rey. 
 

 
 
We propose two (2) soil boring along the new water main alignments to assess the soil 
corrosivity, record the existing pavement section thickness(es), and determine other soil 
parameters. An encroachment permit from the County will be required for our utility potholing 
activities at the proposed tie-in(s) to the existing 14-inch CML&C pipe in Camino del Rey. 
 
We anticipate three (3) easements to the District being required for the construction of the water 
main on private property and one (1) easement being required between property owners for the 
routing of a service lateral to one landlocked parcel. For the purpose of preparing the scope for 
this proposal, we have assumed five (5) preliminary title reports will be required and legal 
descriptions and plats for four (4) easements will be prepared. 
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VIA VERA NORTH OF WEST LILAC ROAD RELOCATION 
 
This project location will likely be constructed in two phases; and “interim” phase and an 
“ultimate” phase due to available construction funds. The interim phase will include constructing 
approximately 550 LF of new water main in easements and abandoning an existing 8-inch steel 
water main that traverses the property at the northwest corner of West Lilac Road and Via Vera. 
The ultimate phase will include the construction of approximately 1,100 LF on new water main 
in West Lilac Road and the construction of approximately 2,550 LF (1,150 LF + 1,400 LF) of 
new water mains in easements that will connect to the existing 24-inch CML&C water main 
north of West Lilac Road. The entirety of the existing 8-inch steel water main north of West 
Lilac Road will be abandoned with the construction of the ultimate improvements.  
 

 
 
We propose three (3) soil borings along the new water main alignments to assess the soil 
corrosivity, record the existing pavement section thickness(es), and determine other soil 
parameters. Since West Lilac Road is a public roadway, an encroachment permit from the 
County will be required for our soil boring and utility potholing activities. 
 
We anticipate twelve (12) easements to the District being required for the construction of the 
water main on private property and two (2) easements being required between property owners 
for the routing of a service laterals to two landlocked parcels. For the purpose of preparing the 
scope for this proposal, we have assumed fifteen (15) preliminary title reports will be required 
and legal descriptions and plats for fourteen (14) easements will be prepared. 
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SAGEWOOD ROAD RELOCATION 
 
This project location will include the construction of approximately 600 LF of new water main 
along Sagewood Road and the abandonment of existing 12-inch water main located on private 
property between Dentro de Lomas Road and Sagewood Road. The new water main will connect 
to the existing 16-inch CML&C pipe along Dentro de Lomas Road and to the existing 12-inch 
water main west of Calle Loma Road. 

 
We propose one (1) soil boring along the new water main alignment to assess the soil 
corrosivity, record the existing pavement section thickness(es), and determine other soil 
parameters. An encroachment permit from the County will be required for our utility potholing 
activities at the proposed tie-in to the existing 16-inch CML&C pipe in Dentro de Lomas Road. 
 
We anticipate three (3) easements to the District being required for the construction of the water 
main on private property. For the purpose of preparing the scope for this proposal, we have 
assumed five (5) preliminary title reports will be required and legal descriptions and plats for 
three (3) easements will be prepared. 
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GIRD ROAD PRESSURE ZONE MODICAITIONS 
 
Currently the water mains serving the Fallbrook Oaks subdivision along the easterly side of Gird 
Road are fed from a high pressure 18-inch CML&C water main in Gird Road. There is an 
existing Pressure Reducing Station west of Gird Road along Knottwood Way that can be easily 
adjusted to provide a lower water pressure to Falbrook Oaks west of Gird Road. 
 
The goal at this project location is to disconnect the two water mains serving Fallbrook Oaks and 
the water mains on Knottwood Lane and the Cedar Vale Way cul-de-sac from the higher 
pressure line in Gird Road, and connect these lines together in Gird Road to create a lower 
pressure zone for the surrounding residential area, including Fallbrook Oaks. 
 

 
 
We propose one (1) soil boring in Gird Road between the two tie-in points to assess the soil 
corrosivity, record the existing pavement section thickness(es), and determine other soil 
parameters. Since Gird Road is a public roadway, an encroachment permit from the County will 
be required for our soil boring and utility potholing activities. 
 
Since all construction will occur in the public right-of-way on Gird Road, we do not anticipate 
the need for any preliminary title reports or easements for this project location. 
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PROJECT SCOPE OF SERVICES 
 
We based our Project Scope of Services from the Project Scope of Services provided in the RFP 
for the District’s ease of review. We made minor modifications to the Task titles and descriptions 
as necessary to more accurately describe how we intend to complete the District’s project. 
 
TASK 100 – PROJECT MANAGEMENT AND INFORMATION COLLECTION 
 
OCI will provide overall project management including contract administration, budget and 
schedule tracking, subconsultant management, kick-off and progress meetings. OCI’s project 
manager will provide internal quality control and quality assurance. 
 
TASK 101 – Submittals 
 
a. OCI will submit three (3) sets of bond copies of the design drawings with each submittal for 
checking by the District along with an electronic PDF version and a hard copy of the previous 
red lined check prints. The design drawings will be as complete, accurate, and error-free as 
possible before submitting for Plan Checking in order to reduce the number of Plan checks 
required and related costs therefore to the District and OCI. We understand that the District is 
currently in the process of implementing Bluebeam for plan review and anticipates the 
availability of Bluebeam within the timeframe of this project. OCI’s staff is well-versed in using 
Bluebeam. 
 
b. OCI will, at no additional cost to the District, correct errors, omissions, and unworkable 
and/or improper design/drafting on the original drawings, which are discovered subsequent to the 
completion of the Plan checking process. 
 
c. OCI will submit directly to each utility company a preliminary set of Plans that provide the 
location, elevation of the utility, and the elevation of the improvement with the conflict area 
clouded to show the utility companies the areas that conflict. The District shall supply the 
Consultant with the required format for the utility notice in a Microsoft Word format. 
 
d. OCI will forward to the District copies of all transmittals, submittals, and letters sent to 
utilities and agencies regarding the project. 
 
TASK 102 – Estimates 
 
a. OCI will estimate construction quantities including but not be limited to: itemizing all 
removals, relocations, water pollution control, trenching and bedding, trench backfill, water pipe 
and fittings, water valves, fire hydrants, air and vacuum relief valves, blow-offs, meters, service 
laterals, connections to existing pipelines, pipeline abandonment, cathodic protection, subgrade 
preparation, aggregate base, asphalt concrete (AC) paving, driveway approaches, survey 
monument wells, raising manhole covers to grade (if necessary), water valve lids, painting of 
pavement legends and striping, signs, traffic control, raised pavement markers, and project signs. 
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The estimated quantities shall be arranged in chronological order of construction and shall 
contain all the information needed to prepare the Engineer's Estimate of Construction Costs. 
 
b. OCI will prepare computations showing estimated quantities and costs for each location of 
work, as well as the sum totals and OCI shall be submit to the District for review. Submission of 
computations does not relieve the Consultant's responsibility of submitting an accurate estimate 
of quantities. 
 
TASK 103 – Utilities 
 
OCI will perform detailed research to identify all utilities that may be impacted by the water 
improvement projects, including research of Prior Rights to clearly identify parties responsible 
for relocation of applicable utilities. OCI will clearly outline any utility relocation costs that may 
be incurred by the District, as well as impacts to the project schedule for any utility relocations. 
 
TASK 104 – Potholing 
 
OCI’s subconsultant, Ultra Engineering Contractors, Inc., will pothole all underground utilities 
crossing or adjacent to the proposed water main improvements to determine the depth for 
clearance or conflicts for any underground improvements such as gas lines, telephone lines, 
electrical lines, sewer lines, other water lines, storm drain lines, etc. OCI will submit to each 
utility company a preliminary set of Plans that provide the location, elevation of the utility, and 
the elevation of the improvement with the conflict area clouded to show the utility companies the 
areas of conflict with the proposed improvement. The potholing information and plan will be 
submitted to the District after completion of that task. If an area of possible conflict was not 
potholed, the OCI’s subconsultant will pothole the area to verify no conflicts at no additional 
cost to the District. Based on our site reviews, review of available record plans, and our 
experience with similar projects, we have estimated the number of utility potholes that may be 
required for the five (5) project locations: 
 

Disney Lane Relocation 6 potholes 
Eagle Perch Relocation 8 potholes 
Via Vera N/O West Lilac Road Relocation 10 potholes 
Sagewood Road Relocation 6 potholes 
Gird Road Pressure Zone Modifications 8 potholes 
Total Estimated Number of potholes 38 potholes 

 
Potholing activities on public roadways (Gopher Canyon Road, Camino del Rey, West Lilac 
Road, Dentro de Lomas, and Gird Road) will require encroachment permits from the County and 
possibly the preparation of stamped and signed traffic control plans and we have considered 
these costs in preparing our fee proposal. After the potholes are complete and backfilled, OCI’s 
survey subconsultant, KDM Meridian, will perform field survey to collect the location and 
elevation of potholes and this information, combined with the measured depth from the ground 
surface to the found utility, will be plotted on the project plans and profiles. 
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TASK 105 – Environmental 
 
OCI will bring to the District’s attention any environmental concerns before beginning design. 
We understand that the District anticipates that the projects will be Categorically Exempt from 
the provisions of the California Environmental Quality Act (CEQA). We are in agreement with 
the District view that the activities associated with these projects will fall under a Categorical 
Exempt class in accordance with CEQA and RWQCB guidelines. From our experience, 
constructing a water pipeline less than 16 inches in diameter and less than one mile in length is a 
Class 3 Exemption as set forth in Sections 15300 et seq. of Title 14 of the California 
Administrative Code. OCI will coordinate with the County of San Diego Planning & 
Development Services Department for any forms or applications required if a Notice of 
Exemption is required.  
 
TASK 106 – Meetings 
 
OCI’s Project Manager will schedule and attend meetings in the planning phase as follows: 
 

� Kickoff meeting including subconsultants 
� Progress meeting 
� Other meetings as necessary such as, but not limited to, agencies, field reviews, utilities, 

and meetings with individuals 
 
OCI’s Project Manager will prepare meeting agendas and minutes for all meetings. The minutes 
will be distributed to all attendees, invitees, and the District’s project manager within seven (7) 
working days after the meeting. The minutes will include, but not be limited to, list of attendees 
with phone numbers and e-mail, synopsis of discussion items, any pertinent information, action 
items, and follow-up to the action items. 
 
OCI’s Project Manager will coordinate with the County of San Diego and the construction 
projects adjacent to the project area. OCI will also coordinate with all applicable County 
personnel related to Right-of-Way, Permitting, etc., to ensure the successful completion of the 
project. OCI will keep the District informed of any and all communications with the County of 
San Diego. 
 
TASK 107 – Project Schedule 
 
OCI will provide a digital version of the project schedule in Microsoft Project format and hard 
copy. The project schedule will be updated monthly or as required. 
 
TASK 108 – Research of Record Information 
 
a. OCI will perform all research of utility company, and other agency records as necessary to 
secure all the information, clearances, and/or plan review services required to identify, locate, 
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and accurately layout all underground improvements and easements, centerline, right-of-way, 
and private property lines. 
 
b. The District will provide copies of available pertinent District records, such as survey ties, 
benchmarks, and improvement plans that the District knowingly has in its possession. OCI will 
dispatch staff to research plans at the District’s office and provide the District a list of requested 
documents. 
 
c. OCI’s subconsultant, KDM Meridian, will perform the following research required for the 
survey and preparation of base maps project: 
 

� Perform research of District and County records for maps and documents to identify 
easements, centerlines, rights-of-way, and private property lines 

 
d. OCI’s subconsultant, KDM Meridian will perform the following surveying necessary for the 
preparation of base maps and establishment right-of-way, property lines, and existing easements 
for the five (5) project sites: 
 

� Establish project datums as CCS83, Zone VI, 2017.5 Epoch and GPS NAVD88 
� Generate 1”=40’ scale aerial mapping with 1-foot interval contours and color orthophotos 

over the properties and public rights-of-way impacted by pipeline abandonments and 
installations 

� Collect sufficient survey monumentation to layout easements, centerlines, rights-of-way, 
and private property lines in base mapping drawings 

� Review research material and surveyed monumentation and generate easements, 
centerlines, rights-of-way, and private property lines in base mapping drawings 

� Compile aerial mapping, survey, and easements, centerlines, rights-of-way, and private 
property lines into a single base map in AutoCAD format for each specific area 

� After new pipeline alignments are established, collect grade over proposed pipeline 
alignments by conventional (ground) survey 

� On paved surfaces, place a nail and tin along proposed pipeline alignments every one 
hundred feet (100’) on station with the station number painted next to it and at fifty feet 
(50’) painted in between the stations 

 
The survey topography will be submitted to the District on diskette, and a hard copy plot 
provided, using AutoCAD Land Development or compatible software approved by the District. 
Survey points with coordinates, elevations, and description key will be AutoCAD Land 
Development Standard Survey Descriptions. The data will be submitted to the District in ASCll 
format on CDRW diskette with a hard copy print out. 
 
TASK 109 – Right-of-Way 
 
a. OCI will identify any utilities that may have prior rights. 
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b. OCI will coordinate with the District Right-of-Way Coordinator and will determine where 
easements for the project. OCI’s subconsultant, KDM Meridian, will order and obtain up to 
thirty-five (35) preliminary title reports (including all referenced easements and documents). 
Electronic copies of the title reports will be furnished to the District. KDM Meridian will prepare 
up to thirty (30) legal descriptions with accompanying exhibits after receiving geometry of new 
easements for main lines and private service laterals from OCI. The District will review and 
comment on the legal descriptions and exhibits. OCI will provide the District final signed and 
sealed legal descriptions and exhibits. 
 
c. We understand that the District Right-of-Way Coordinator will work with property owners to 
obtain the easements. 
 
TASK 110 – Geotechnical/Geologic 
 
OCI’s subconsultant, LOR Geotechnical Group, will perform a total of eight (8) soil borings 
throughout the five (5) project locations. The approximate boring locations are shown on the 
exhibits in the Project Descriptions. Three (3) of the borings are anticipated to be with the public 
right-of-way and the remaining five (5) will be on private property within existing or future 
easements. The borings performed within the public roadways (Gopher Canyon Road, West 
Lilac Road, and Gird Road) will require encroachment permits from the County and possibly the 
preparation of stamped and signed traffic control plans and we have considered these costs in 
preparing our fee proposal. 
 
OCI’s subconsultant, LOR Geotechnical Group, will perform the following geotechnical 
services: 
 
a. Review of available geologic and geotechnical documents relating to the site and vicinity. 
 
b. Obtain a permit from the County for work in the public right-of-way. Underground Service 
Alert will be notified. 
 
c. Provide traffic control during field exploration services. 

 
d. Conduct a subsurface investigation at the requested locations utilizing a hollowstem auger 
drill rig. The investigation will include a total of 8 exploratory borings advanced to depths of 
approximately 6.5 feet or refusal, whichever occurs first. The borings will be backfilled with 
cuttings and topped with cold patch asphalt concrete. 

 
e. Bulk and ring samples of the native earth materials encountered within the exploratory 
borings will be obtained. 

 
f. Laboratory testing of soil samples obtained during the field investigation. 
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g. Perform corrosion testing (resistivity, pH, soluble sulfates, and chloride) on select soil 
samples obtained during our field operations (a minimum of 1 for each project location). 

 
h. Development of geotechnical conclusions and recommendations for project. 

 
i. Prepare a preliminary soil investigation report for the project. The report will include an 
evaluation of the subsurface conditions along the alignments, soil characteristics, and other 
geotechnical design criteria, including recommendations to mitigate any unusual soil conditions. 
 
The findings and recommendations from the preliminary soils report will be incorporated into 
the design of the improvements and into the project specifications. Corrosion protection of the 
new pipelines, if recommended or required, will be incorporated into the design of the new 
pipelines at each of the project sites. 
 
TASK 200 – DESIGN 
 
The design by OCI will include, but not be limited to, the preparation and submittal of plans, 
specifications, and estimates (PS&E) for each location of construction. This will include 
submittals at the following stages: 
 

� Preliminary Design 
� 60% Design 
� 90% Design 
� Final Design 

 
OCI will provide recommendations for the appropriate pipeline relocations based on the 
District’s initial determination.  
 
TASK 201 – Analysis 
 
OCI will review of the potable water system network in the immediate area of the proposed 
relocations to confirm proposed layout or develop an alternative layout that meets the goals of 
the District. Those goals include: 
 

� Relocating pipelines out of residential yards, alleys, etc. to streets. 
� Upsizing pipes to current standards, acceptable for fire flow. 
� Increased fire hydrant “density”. 
� Evaluation of pressure, and pressure management. 
� Assess the inclusion of additional appurtenances such as hydrants, pressure reducing 

stations, stations, blow-offs, etc. 
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TASK 202 – Various Pipe Relocations 
 
OCI will perform analyses and will prepare plans, specifications, and estimates (PS&E) of the 
relocation/installation of four (4) pipe runs located on or near the following streets (see exhibits 
in Project Description): 
 

� Disney Lane 
� Eagles Perch 
� Via Vera north of West Lilac Road (interim and ultimate improvements) 
� Sagewood Road  

 
TASK 203 – Gird Road Pipe Relocations 
 
OCI will perform analyses and will prepare PS&E for the design of two (or more) pipe segments, 
and other appurtenances in the vicinity of Sarah Ann Drive, crossing Gird Road to provide water 
service to the tract east of Gird Road (Fallbrook Oaks) from a higher pressure zone to a lower 
pressure zone, and disconnection from the high pressure zone. 
 
Format Submission 
 
The plans, specifications, and estimates (PS&E) will conform to the District’s standards and 
practices. OCI will provide clear, concise, and complete Plans which shall include, but are not 
limited to: project title; vicinity (location) map; title blocks; north arrows; scales (1”=40’ for plan 
and profile sheets, larger scales for details); general notes; construction notes; construction 
legend; telephone numbers of utilities and other affected agencies; details; pipeline profile; 
existing improvements; building locations; power poles; driveway approaches; edge of 
pavement; water service relocation and/or installation; sewer manhole lid; cross gutters; 
pedestrian ramps; painted  traffic stripes and legends; signs; traffic signals; traffic loops; curb 
returns; details of private improvements to be constructed, reconstructed, or relocated, such as 
driveways, fences, gates, irrigation systems, mailboxes, trees and landscaping; and other details 
that are of benefit to the design of the project. 
 
All drawings will be prepared with AutoCAD software, or design software that is compatible 
with AutoCAD and approved by the District. The final design will be plotted using permanent 
drafting ink on Mylar, and drafted on twenty-four inch by thirty-six inch (24" x 36") Mylar 
sheets. The final plans will be signed by a Civil Engineer licensed in the state of California. No 
"stick-ons" will be used. The originals and the electronic data of these drawings are considered to 
be the property of the District at all times, and shall be submitted to the District, along with a 
thumb drive in AutoCAD format upon completion or as otherwise requested by the District. The 
electronic data will also include all survey data and point information. 
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TASK 300 – DESIGN SERVICES DURING CONSTRUCTION (DSDC) 
 
TASK 301 – Questions During Construction 
 
OCI will be available to answer questions regarding the Technical Provisions, the design 
drawings or conflicts in the design during construction, and assist the District in issuing Contract 
Change Orders regarding omissions or conflicts in the design at no additional charge to the 
District. 
 
TASK 302 - Preparation of As-Built Drawings 
 
OCI will incorporate all redline comments prepared by the Contractor and project inspector on 
the design plans. The as-built drawings will be provided to the District and approved prior to the 
release of the final progress payment. OCI will attach hanging file tabs provided by the District 
to the Mylar as-built drawings. 
 
TASK 303 – Owner of Original Drawings, Documents and Other Information 
 
The District will be the owner of all original drawings, documents, and digital information. All 
digital and or computer-generated drawings shall be the property of the District and a copy shall 
be submitted to the District on a thumb drive. OCI will provide the District the complete project 
files on a thumb drive after construction is complete and as-built drawings are accepted. 
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IDENTIFICATION OF PRIME CONSULTANT 
 
Legal Name: ...........................Omnis Consulting Inc. 
Legal Address:  ......................P.O. Box 955 Chino Hills, CA 91709 
Legal form of Company:  .......Corporation 
Contact Person: ......................Noel Zemla, PE, President (use legal address) 
 909-631-1537 
 
Number/Discipline of staff assigned to this project: Project Manager/Engineer .....1 
 Project Designer .....................2 

 Technician ..............................1 
 
IDENTIFICATION OF SUBCONSULTANTS 
 
Legal Name: ...........................KDM Meridian 
Legal Address:  ......................22541 Aspan Street, Suite C, Lake Forest, CA 92630 
Legal form of Company:  .......Corporation 
Contact Person: ......................Richard C. Maher, PLS, Principal (use legal address) 
 949-768-0734 
 
Number/Discipline of staff assigned to this project: Project Surveyor.....................1 

 Survey Technician .................1 
 Survey Crewman ....................2 
  

Legal Name: ...........................Ultra Engineering Contractors, Inc. 
Legal Address:  ......................36806 Pebley Ct. Winchester, CA 92596 
Legal form of Company:  .......Corporation 
Contact Person: ......................Leah S. West, President (use legal address) 
 951-223-3552 
 
Number/Discipline of staff assigned to this project: Project Manager .....................1 

 Field Crew ..............................2 
  

Legal Name: ...........................LOR Geotechnical Group, Inc. 
Legal Address:  ......................6121 Quail Valley Court, Riverside CA 92507 
Legal form of Company:  .......Corporation 
Contact Person: ......................John P. Leuer, PE, GE, President (use legal address) 
 951-653-1760 
 
Number/Discipline of staff assigned to this project: Project Engineer .....................1 

 Geologist ................................1 
 Field Crewman .......................2 
 Lab Technician.......................1 
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PROJECT ORGANIZATION AND PROJECT TEAM EXPERIENCE  
 

 
 
Due to the page limitation in the RFP, resumes for key project members are included as an 
Appendix to this proposal. 
 
OCI acknowledges and understands that OCI will not be allowed to change the subconsultants 
without written permission from the District. 
 
Our project team will be led by Noel Zemla, PE. Mr. Zemla has over 25 years of experience in 
managing and designing water improvements for public agencies throughout southern California. 
Mr. Zemla will serve as Project Manager and will oversee the design of the water main 
improvements. Mr. Zemla is a licensed Civil Engineer in the State of California and will stamp 
and sign all final project plans and documents. Mr. Zemla will be the point of contact for District 
and Mr. Zemla will manage and direct OCI’s subconsultants with the assistance of OCI support 
staff. 
 
OCI support staff assigned to this project include two designers and a field and drafting 
technician, all with several years of experience preparing plans and specifications for public 
improvements similar to this project. John Gabor, Senior Designer, will lead the plan 
preparation and will oversee and direct the work of our designer and technician. Mr. Gabor has 
over 20 years of experience in managing and designing public improvements for public agencies 
throughout Southern California. Mr. Gabor and Mr. Zemla have worked together for over 20 
years and have an excellent track record with our clients. 
 
KDM Meridian is a professional Land Surveying consulting firm specializing in GPS, LiDAR 
scanning, conventional land surveying, and project mapping. Richard C. Maher, PLS, and 

Project Manager 
Noel Zemla, PE 

OCI Support Staff 
John Gabor, Senior 

Designer 
 

Sam Martrosian, 
Designer 

Alexander Zemla, 
Technician 

KDM Meridian 
 

Survey and Preparation 
of Legal Descriptions and 

Exhibits for Easements 

Ultra Engineering 
Contractors, Inc. 

 
Utility potholing and 

locating 

LOR Geotechnical 
Group, Inc. 

 
Soil borings and soil 
corrosivity evaluation 
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principal of the firm, has extensive experience with public works surveying. Mr. Maher has over 
27 years of experience providing surveying to public agencies. Mr. Maher and Mr. Zemla have 
worked together for over 18 years and have successfully collaborated on well over 30 public 
works design projects throughout southern California. 
 
Ultra Engineering Contractors, Inc. is focused on the collection and depiction of subsurface 
utility data. Ultra’s services include locating, designating, documenting and mapping utilities for 
highway/utility design, construction and renovation projects headed by many of the leading 
engineering and construction firms in the Southwest as well as many municipalities, public 
works and utility companies. Ultra is a Subsurface Utility Engineering company providing 
quality levels QL-D through QL-A. 
 
LOR Geotechnical Group, Inc. is a provider of geotechnical engineering and geo-
environmental consulting services clients in the industrial, municipal, and private business 
sectors. John Leuer, PE, GE, has gained a high-level of expertise with over 30 years of 
experience on literally hundreds of geotechnical projects. Mr. Leuer has an extensive knowledge 
of the many geotechnical considerations involved in construction in the southern California area. 
Mr. Leuer is highly experienced in all aspects of soil and foundation engineering for a wide 
variety of projects. Mr. Leuer has substantial experience coordinating projects for many City, 
County and State agencies as well as in the public sector, gaining a reputation for being 
responsive to client’s needs while providing strong technical expertise. Mr. Leuer and Mr. Zemla 
have worked together for over 15 years and have collaborated on the design of several pipeline 
projects throughout southern California. 
 
PROJECT MANAGEMENT APPROACH 
 
All office work on this project will be performed locally in southern California in our design 
office in Chino Hills, KDM Meridian’s survey office in Lake Forest, and LOR Geotechnical 
Group’s lab in Riverside. 
 
One of our biggest strengths at OCI is our ability to listen, learn, and evolve to provide a design 
that meets or exceeds our client’s expectations and meets the needs of the project and the 
stakeholders. Our project manager, Noel Zemla, PE, will communicate directly with District 
staff and keep District staff apprised of all issues and developments with the design of the project 
in a timely manner. Any issues that may affect the project delivery schedule will be brought to 
the District’s attention immediately. 
 
Our project manager will closely monitor the project schedule and regularly meet with OCI staff 
and our subconsultants to ensure that critical and time-sensitive tasks are completed in a timely 
manner so as not to delay the project.  

Page 172 of 270



 

 
Page 19 of 25 

 
P.O. Box 955, Chino Hills, California 91709, 909-631-1537, office@omnis-consulting.com 

PROPOSED SCHEDULE 
 
Below is our proposed schedule to complete the design of the project. OCI and our 
subconsultants are committed to the timeframes in this schedule and have considered our current 
and planned workloads and our current and planned workforces. 
 

 
 
 
 
 
The above schedule was created using Microsoft Projects and will be used as a template during 
the design process. The RFP stated that the design contract is tentatively scheduled to go to the 
RMWD Board from approval on October 23, 2018. The above schedule assumes a start date of 
November 5, 2018, but this can be easily modified to match the District’s actual Notice to 
Proceed date after the Board’s approval of the design contract. 
 
 
 
 
































































































































































































































	AGENDA
	5. CLOSED SESSION
	A. Conference with Legal Counsel–Anticipated Litigation (Government Code §54956.9(d)(2)) Two Items
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	C. Meeting, Workshop, Committee, Seminar, Etc. Reports by Directors (AB1234)
	1. Board Seminar/Conference/Workshop Training Attending Requests and Reports
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	*20. DISCUSSION AND ACTION TO APPROVE ORDINANCE NO. 18-24 AMENDING AND UPDATINGADMINISTRATIVE CODE TITLE 6 – ENGINEERING ADDING CHAPTER 6.10 – RIGHTS-OF-WAY
	*21. DISCUSSION AND POSSIBLE ACTION TO AWARD A PROFESSIONAL SERVICES CONTRACTTO PROVIDE DESIGN SERVICES FOR THE MISCELLANEOUS PIPE RELOCATION DESIGNPROJECT
	*22. CONSIDER APPROVAL OF RAINBOW MUNICIPAL WATER DISTRICT UPDATED STRATEGICPLAN OBJECTIVES
	*23. DISCUSSION AND POSSIBLE ACTION TO APPROVE RESOLUTION NO. 18-16 — ARESOLUTION OF THE BOARD OF DIRECTORS OF RAINBOW MUNICIPAL WATER DISTRICTESTABLISHING CLASSIFICATIONS AND MONTHLY PAY RANGES FOR DISTRICTEMPLOYEES AND THE GENERAL MANAGER EFFECTIVE OCTOBER 23, 2018 THROUGH JUNE30, 2019
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